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INTRODUCTION

Purpose of the Statement of Work.

The U.S. Environmental Protection Agency (EPA) signed a Record of Decision for the
Portland Harbor Superfund Site (Site) on January 3, 2017 (ROD) that selected Remedial
Actions (RA) for the in-river portion of the Site from approximately river miles (RMs)
1.9 to 11.8. The ROD provides information about how Site data will influence Remedial
Design (RD), remedial construction, and future maintenance of remediated areas. The
ROD states that the actual technologies assigned during RD will be dependent on a
number of characteristics and environmental conditions to ensure that the final
constructed remedy is appropriate for area-specific conditions, e.g., Sediment
Management Areas (SMASs). The ROD also identifies post-ROD / RD sampling activities
that will support and refine the Site’s Conceptual Site Model (CSM) to implement RD
and RA. Any reference to the ROD in this Statement of Work also includes any future
ROD amendments or Explanations of Significant Differences EPA may issue.

This Statement of Work (the Arkema SOW) sets forth the procedures and requirements
for implementing the RD Work for that portion of the River Mile 7 West Project Area
located between approximately River Mile 6.9 and River Mile 7.6 {-on the west side of
the Willamette River (the Arkema Project Area), and more specifically depicted on the
map attached as Figure 2 to this Arkema SOW. The Arkema Project Area includes all
riverbanks from top of the bank to the river.2

As specified in Part 1: Declaration for the ROD (EPA, 2017), contaminated river banks
will be addressed using the same remedial technologies that will be used for the
contaminated sediment, if it is determined that those river banks should be remediated in
conjunction with the sediment action. River bank soils/sediment will be evaluated to
determine if there are recontamination concerns and design considerations associated
W|th the rlver bank areas—ﬁ—ﬂ—mde%emaed—mauhesm%bames%heu%b&mmedﬁed—

and#epappmppmnethedsiepaddmssmﬁwer—bm that warrant erX|b|I|tv Further

upland source control assessments, if needed, will be addressed as upland source issues
by the Oregon Department of Environmental Quality (DEQ) and individual property
owners or as necessary through EPA’s authorities.

Structure of the SOW

Section 2 (Community Involvement) sets forth EPA’s and Respondent Arkema’s
responsibilities for community involvement.

Section 3 (Remedial Design) sets forth the process for developing the RD, which includes
the submission of specified primary deliverables.

Section 4 (Reporting) sets forth Respondent Arkema’s reporting obligations.
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e Section 5 (Deliverables) describes the content of the supporting deliverables and the
general requirements regarding Respondent Arkema’s submission of, and EPA’s review
of, approval of, comment on, and/or modification of, the deliverables.

e Section 6 (Schedules) sets forth the schedule for submitting the primary deliverables,
specifies the supporting deliverables that must accompany each primary deliverable, and
sets forth the schedule of milestones regarding the completion of the RD.

e Section 7 (State and Tribal Participation) addresses State and Tribal participation.

e Section 8 (References) provides a list of references, including Uniform Resource
Locations (URLS).

The terms used in this Arkema SOW that are defined in CERCLA, in regulations
promulgated under CERCLA, or in the Settlement, have the meanings assigned to them
in CERCLA, in such regulations, or in the Settlement, except that the term “Paragraph”
or “9” means a paragraph of the Arkema SOW, and the term “Section” means a section of
the Arkema SOW, unless otherwise stated.

1.3  Relationship to other work at the Portland Harbor Superfund Site.
While all approved data, including baseline data will be considered, all final decisions
regarding RD at the Arkema Project Area, including delineation of SMAs,
implementation of any sampling necessary for design, and application of the ROD’s
technology matrix, will be made under this Settlement and this Arkema SOW.

Il. COMMUNITY INVOLVEMENT

2.1 Community Involvement (CI) Responsibilities

(a) EPA has the lead responsibility for developing and implementing ClI activities at
the Site. Previously (during the Remedial Investigation/Feasibility Study (RI/FS)
phase), EPA developed a Community Involvement Plan (CIP) for the Site.
Pursuant to 40 C.F.R. § 300.435(c), EPA shall review the existing CIP and
determine whether it should be revised to describe further public involvement
activities specific to the Arkema RD Work or the Arkema Project Area that are
not already addressed or provided for in the existing CIP, including, if applicable,
any Technical Assistance Grant (TAG), any use of the Technical Assistance
Services for Communities (TASC) contract, and/or any Technical Assistance Plan
(TAP).

(b) If requested by EPA, Respondent Arkema shall participate in CI activities,
including participation in: (1) the preparation of information regarding the
Arkema RD Work for dissemination to the public, with consideration given to
including mass media and/or Internet notification; and (2) public meetings that
may be held or sponsored by EPA to explain activities at or relating to the Site.
Respondent Arkema’s support of EPA’s Cl activities may include providing
online access to initial submissions and updates of deliverables to: (1) any
Community Advisory Groups, (2) any TAG recipients and their advisors; and (3)
other entities to provide them with a reasonable opportunity for review and
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comment. EPA may describe in its CIP Respondent Arkema’s responsibilities for
Cl activities. All Cl activities conducted by Respondent Arkema at EPA’s request
are subject to EPA’s oversight. Upon EPA’s request, Respondent Arkema shall
make validated Arkema Project Area-related data and information available to the
public. EPA plans to coordinate its community outreach efforts with DEQ.

Respondent Arkema will explore the possibility of participating in EPA’s
Superfund Job Training Initiative Program (SuperJTI) as it may relate to the
Arkema RD Work or the Arkema Project Area. This program provides job
training to communities affected by Superfund sites.

Respondent Arkema’s Cl Coordinator. If requested by EPA, Respondent Arkema
shall, within 30 days, designate and notify EPA of its Cl Coordinator.

Respondent Arkema may hire a contractor for this purpose. Respondent Arkema’s
notice must include the name, title, and qualifications of its ClI Coordinator.
Respondent Arkema’s Cl Coordinator is responsible for providing support
regarding EPA’s Cl activities, including coordinating with EPA’s CI Coordinator
regarding responses to the public’s inquiries about the Arkema RD Work or the
Arkema Project Area.

I1l.  REMEDIAL DESIGN

31 Pre-Design Investigation.

The purpose of the Pre-Design Investigation (PDI) is to identify and address data gaps by
conducting field investigations to develop the Basis of Design Report and Arkema RD

Work

@)

PDI Work Plan. Respondent Arkema shall submit a PDI Work Plan
(PDIWP) for EPA comment and approval. The PDIWP must include:

(1) An evaluation and summary of available existing data, including baseline
data within the Arkema Project Area, and description of data gaps
for: preliminary SMA delineation consistent with EPA’s June 6, 2017
Portland Harbor Superfund Site, Sampling Plan for Pre-Remedial Design,
Baseline and Long-Term Monitoring; CSM refinement consistent with
Section 14.2 (Post-ROD Data Gathering and Other Information
Verification) of the ROD; and application of ROD Figure 28 (Technology
Application Decision Tree). This includes additional field investigations
that must be completed to support RD and to refine the CSM for the
Arkema Project Area. Data gap analysis will include:

0] Surface and subsurface contaminant concentrations;
(i) Surface water, sediment pore water and groundwater data;

(iiiy ~ Bathymetry;
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(iv)  Flood-rise analysis; and
(v) NAPL delineation, if applicable

An Arkema Project Area Field Sampling Plan, as described in § 5.6(c)
(Supporting Deliverables) of this Arkema SOW. The plan includes the
details of the media to be sampled, contaminants or parameters for which
sampling will be conducted, location (areal extent and depths), number of
samples, and a project schedule;

An Arkema Project Area Quality Assurance Project Plan (QAPP) as
described in { 5.6(d) (Supporting Deliverables) of this Arkema SOW;

An Arkema Project Area Health and Safety Plan (HASP), as described in {
5.6(a) (Supporting Deliverables) of this Arkema SOW;

An Arkema Project Area Emergency Response Plan as described in
5.6(b) (Supporting Deliverables) of this Arkema SOW; and

A description of all necessary actions to ensure compliance with 1 3.13
(Off-Site Shipments) of this Arkema SOW.

(b) PDI Evaluation Report. Following implementation of the PDI scope in the
approved PDIWP, Respondent Arkema shall submit a PDI Evaluation
Report for EPA comment and approval. This report must include:

(1
(2)
)
“)
()
(©)
(7
(8)

Summary of the investigations performed;

Summary of investigation results;

Summary of validated data (i.e., tables and graphics);
Data validation reports and laboratory data reports;
Narrative interpretation of data and results;

Results of statistical and modeling analyses, if applicable;
Photographs documenting the work conducted; and

Conclusions and recommendations on whether the data are sufficient to
complete the BODR.

Basis of Design Report (BODR).

The purpose of the BODR is to refine the SMA, update the CSM and refine the
technology assignments to the SMA consistent with the Decision Tree in Figure 28 of the
ROD. The term “Decision Tree” includes any future amendments that EPA may issue.



3.3

WORKING DRAFT

Respondent Arkema shall submit a BODR for the Arkema Project Area for EPA
comment and approval. This document will describe the objectives, overall approach,
schedule, milestone check in points and specific elements of the BODR. The BODR

will:

(a)

(b)

(d)

()

(0

(g)

Provide a sufficiency assessment to evaluate whether potential sources of
recontamination have been adequately investigated and controlled or considered
such that the remedial action can proceed. The sufficiency assessment will include
an upland evaluation of pathways to the river through storm water, groundwater,
overwater, and river bank erosion to ensure that upland sources have been
controlled. The assessment will also evaluate potential in-water sources of
recontamination including the resuspension of bedded sediments. The sufficiency
assessment is further described in 1 5.6(n) (Supporting Deliverable) of this SOW,;

Summarize existing site conditions and site factors which affect technology
assignments including detailed reasonably anticipated future navigation and land
use information and other data, as depicted in the Decision Tree, and refinement
of the CSM pertaining to the Arkema Project Area;

Summarize design criteria applicable to the Arkema Project Area as described in
the Remedial Design/Remedial Action Handbook, EPA 540/R-95/059 (June 1995)
and consistent with Section 14.2.9 (Design Requirements) and Section 14.2.10
(Performance Standards) of the ROD;

Describe Decision Tree analysis and identify a preferred remedial approach based
on consistency with the ROD for the Arkema Project Area;

Identify long-term monitoring and maintenance considerations for the Arkema
Project Area;

Identify design studies for RD, if any, such as subsurface and surface sediment
sampling that may be needed to address proposed remedial technology means and
methods, and gather other information necessary for RD for the Arkema Project
Avrea; and

Describe a sequencing plan as well as an overall schedule to complete the design
studies, RD and RA for the Arkema Project Area.

RD Work Plan (RDWP).

Respondent Arkema shall submit a RDWP for the Arkema Project Area for EPA
comment and approval. The RDWP mustinclude:

(a)

(b)

Plans for implementing all RD activities identified in this Arkema SOW, in the
BODR, in the RDWP, or as required by EPA to be conducted to develop the RD
for the Arkema Project Area;

A description of the overall management strategy for performing the Arkema RD,
including a proposal for phasing of design and construction, if applicable;
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(d)(c) A description of the proposed general approach to contracting, construction,
operation, maintenance, and monitoring of the RA as necessary to implement the
Arkema Work;

(e)(d) A description of the responsibility and authority of all organizations and key
personnel involved with the development of the Arkema RD;

(f)(e) Descriptions of any areas requiring clarification and/or anticipated problems, if
any (e.g., data gaps);

(9)(f) Description of studies and design phases for any on-site transload facility to be
used to transload dredged materials from the Arkema Project Area or any other
area of the Site;

(h)(g) Description of any proposed supplemental PDI;
()(h) _Description of any proposed treatability study;

(1)(i)__ Descriptions of any applicable permitting requirements and other regulatory
requirements, if any;

(k)(1) _Description of plans for obtaining access in connection with the Arkema Work,
such as access agreements, property acquisition, property leases, and/or
easements; and

(D(k) Updates of all supporting deliverables required to accompany the PDIWP or
supplemental PDIWP.

Meetings.

Respondent Arkema shall communicate regularly with EPA by phone, web meeting, or in
person to discuss design issues as necessary, as directed or determined by EPA.

Supplemental PDI.

The purpose of the Supplemental PDI is to address data gaps identified in the RDWP by
conducting additional field investigations in the Arkema Project Area.

@) Supplemental PDI Work Plan. If EPA or Respondent Arkema requests,
Respondent Arkema shall submit a Supplemental PDI Work Plan (SPDIWP) for
EPA comment and approval. The SPDIWP must include all elements as described
in 1 3.2(a).

(b) Supplemental PDI Evaluation Report. Following the Supplemental PDIWP,
Respondent Arkema shall submit a Supplemental PDI Evaluation Report for EPA
comment and approval. This report must include the same elements as described
in 1 3.2(b).
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Treatability Study.

If determined necessary by EPA, Respondent Arkema shall perform a Treatability Study
(TS) to evaluate the effectiveness of a remedial technology (e.g., reactive cap) within the
Arkema Project Area.

(a)

(b)

()

Respondent Arkema shall submit a TS Work Plan (TSWP) for EPA comment and
approval. Respondent Arkema shall prepare the TSWP in accordance with EPA’s
Guide for Conducting Treatability Studies under CERCLA, Final (Oct. 1992), as
supplemented for RD by the Remedial Design/Remedial Action Handbook, EPA
540/R-95/059 (June 1995).

Following completion of the TS, Respondent Arkema shall submita TS
Evaluation Report for EPA comment and approval.

EPA may require Respondent Arkema to supplement the TS Evaluation Report
and/or to perform additional treatability studies.

Preliminary (30%) RD.

Respondent Arkema shall submit a Preliminary (30%) RD for the Arkema Project Area
for EPA’s comment. All information and activities to be performed under the Preliminary
(30%) RD shall be included and updated, as needed, in subsequent RD submittals (i.e.,
60%, 95%, and 100%). The Preliminary RD must include:

(a)

(b)
()
(d)

()

(0

(g)

A design criteria report, as described in the Remedial Design/Remedial Action
Handbook, EPA 540/R-95/059 (June 1995);

Preliminary drawings and specifications;
Descriptions of permit requirements, if applicable;

A description of how the RA will be implemented in a manner that minimizes
environmental impacts in accordance with EPA’s Principles for Greener
Cleanups (Aug. 2009), and the information described in Appendix M of the
Portland Harbor Feasibility Study (June 2016);

A description of monitoring and control measures to protect human health and the
environment, such as air monitoring and dust suppression, during the RA,;

Updates of all supporting deliverables required to accompany the RDWP and the
following additional supporting deliverables described in 1 5.6 (Supporting
Deliverables): Institutional Controls Implementation and Assurance Plan; Waste
Designation Memo; Biological Assessment; Clean Water Act Analysis; Arkema
Project Area Monitoring Plan; Construction Quality Assurance/Quality Control
Plan; Transportation and Off-Site Disposal Plan; O&M Plan; and O&M Manual.

IRespondent] Arkema must demonstrate that any transload facility it intends to use

within the Portland Harbor Superfund Site, but outside the Arkema Project Area,

Commented [A1]: 1/13/20 Arkema Comment: This is
the language that Arkema proposed on December 12, 2019,
except that we have now deleted some language near the end
of the paragraph.
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is appropriate for handling and transloading contaminated sediments and other
materials that might be dredged by Respondent Arkema. If necessary, EPA shall
assist Respondent Arkema in obtaining the required design information from the
transload facility owner or operator. In the event Respondent Arkema wishes to
use a transload facility within the Arkema Project Area for transferring dredged
materials from the Arkema Project Area, Respondent Arkema will provide the
design specifications for that transload facility, whether prepared by Respondent
Arkema or another owner or operator. Such specifications shall include
information for any transload-specific Applicable or Relevant and Appropriate
Requirements that must be complied with to build and operate the transload
facility. In addition, the transload facility’s design specifications must address the
following: (1) location of transload operations; (2) identification of contaminated
groundwater and soil within the foot print of the transload operations; and (3)
plans to remove or remediate these contaminated media during construction of the

transload facility, or an analysis of how the presence and operation of the
transload facility will not inhibit or prevent implementation of ongoing source
control measures and potential remedial measures for the Arkema upland
property, if applicable. If Respondent Arkema intends to use a transload facility
outside of the Portland Harbor Superfund Site (see NCP definition of “on-site”)
for dredged materials from the Arkema Project Area, Respondent Arkema must
provide Clean Water Act (CWA) Sections 404 and 401 permit application design
information (which may be prepared by another owner or operator) to minimize
spillage, offsite tracking, worker exposure and ensure stormwater management

. If necessary, EPA shall assist Respondent Arkema in obtaining the required

. If necessary, EPA shall assist Respondent Arkema in

obtaining the required design information from the transload facility owner or

operator.
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(h)  Respondent Arkema shall use best efforts to coordinate with and obtain necessary
information from owners of river banks and/or submerged lands that are within
the Arkema Project Area. Such information shall include, but not be limited to,
the owner’s future anticipated river use that should be considered in the decision
tree process and design, shipping schedules, and known buried infrastructure. The
RD shall document in writing the landowners that were contacted and the
information received for all properties in the Arkema Project Area.

Intermediate (60%) RD.

Respondent Arkema shall submit the Intermediate (60%) RD for EPA’s comment. The
Intermediate RD must: (a) be a continuation and expansion of the Preliminary RD; (b)
address EPA’s comments regarding the Preliminary RD; and (c) include the same
elements as are required for the Preliminary (30%) RD.

Pre-Final (95%0) RD.

Respondent Arkema shall submit the Pre-final (95%) RD for EPA’s comment. The Pre-
final RD must be a continuation and expansion of the previous design submittal and must
address EPA’s comments regarding the Intermediate RD. The Pre-final RD will serve as
the approved Final (100%) RD if EPA approves the Pre-final RD without comments. The
Pre-final RD must include:

(a) A complete set of construction drawings and specifications that are: (1) certified
by a registered professional engineer; (2) suitable for procurement; and (3) follow
the Construction Specifications Institute’s MasterFormat 2016;

(b) Survey and engineering drawings showing existing Arkema Project Area features,
such as elements, property borders, easements, and Arkema Project Area
conditions;

(c) Pre-Final versions of the same elements and deliverables as are required for the
Intermediate RD;

(d) A specification for photographic documentation of the RA; and

(e) Updates of all supporting deliverables required to accompany the Preliminary
(30%) RD, including an updated sufficiency assessment summary table per §
3.1(b)(8) as a final check to ensure remedial construction can commence.

Final (100%) RD.

Respondent Arkema shall submit the Final (100%) RD for EPA approval. The Final RD
must address EPA’s comments on the Pre-final RDand must include final versions of all
Pre-final deliverables.

Emergency Response and Reporting

(a) Emergency Response and Reporting. If any event occurs during performance of
the Arkema RD Work that causes or threatens to cause a release of Waste
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Material on, at, or from the Arkema Project Area and that either constitutes an
emergency situation or that may present an immediate threat to public health or
welfare or the environment, Respondent Arkema shall: (1) immediately take all
appropriate action to prevent, abate, or minimize such release or threat of release;
(2) immediately notify the authorized EPA officer (as specified in 1 m2(c)) orally;
and (3) take such actions in consultation with the authorized EPA officer and in
accordance with all applicable provisions of the Health and Safety Plan, the
Emergency Response Plan, and any other deliverable approved by EPA under the
Arkema SOW.

Release Reporting. Upon the occurrence of any event during performance of the
Arkema RD Work that Respondent Arkema is required to report pursuant to
Section 103 of CERCLA, 42 U.S.C. § 9603, or Section 304 of the Emergency
Planning and Community Right-to-Know Act (EPCRA), 42 U.S.C. § 11004,
Respondent Arkema shall immediately notify the National Response Center
(phone 1-800-424-8802) and authorized EPA officer orally.

The “authorized EPA officer” for purposes of immediate oral notifications and
consultations under § 3.12(a) and  3.12(b) is the EPA Project Coordinator, the
EPA Alternate Project Coordinator (if the EPA Project Coordinator is
unavailable), or the EPA Emergency Response Unit, Region 10 (if neither EPA
Project Coordinator is available).

For any event covered by { 3.12(a) and 1 3.12(b), Respondent Arkema shall:

(1) within 14 days after the onset of such event, submit a report to EPA describing
the actions or events that occurred and the measures taken, and to be taken, in
response thereto; and (2) within 30 days after the conclusion of such event, submit
a report to EPA describing all actions taken in response to such event.

The reporting requirements under § 3.12 are in addition to the reporting required
by CERCLA § 103 or EPCRA § 304.

Off-Site Shipments

(a)

(b)

Respondent Arkema may ship hazardous substances, pollutants, and contaminants
from the Arkema Project Area to an off-site facility only if they comply with
Section 121(d)(3) of CERCLA, 42 U.S.C. § 9621(d)(3), and 40 C.F.R. § 300.440.
Respondent Arkema will be deemed to be in compliance with CERCLA §
121(d)(3) and 40 C.F.R. 8 300.440 regarding a shipment if Respondent Arkema
obtains a prior determination from EPA that the proposed receiving facility for
such shipment is acceptable under the criteria of 40 C.F.R. § 300.440(b).

Respondent Arkema may ship Waste Material from the Arkema Project Area to
an out-of-state waste management facility only if, prior to any shipment, they
provide notice to the appropriate state environmental official in the receiving
facility’s state and to the EPA Project Coordinator. This notice requirement will
not apply to any off-site shipments when the total quantity of all such shipments
does not exceed 10 cubic yards. The notice must include the following

10
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information, if available: (1) the name and location of the receiving facility;

(2) the type and quantity of Waste Material to be shipped; (3) the schedule for the
shipment; and (4) the method of transportation. Respondent Arkema also shall
notify the state environmental official referenced above and the EPA Project
Coordinator of any major changes in the shipment plan, such as a decision to ship
the Waste Material to a different out-of-state facility. Respondent Arkema shall
provide the notice as soon as practicable after the award of the contract and before
the Waste Material is shipped.

Respondent Arkema may ship Investigation Derived Waste (IDW) from the
Arkema Project Area to an off-site facility only if they comply with Section
121(d)(3) of CERCLA, 42 U.S.C. § 9621(d)(3), 40 C.F.R. § 300.440, EPA’s
Guide to Management of Investigation Derived Waste, OSWER 9345.3-03FS
(Jan. 1992), and any IDW-specific requirements contained in the ROD. Wastes
shipped off-site to a laboratory for characterization, and RCRA hazardous wastes
that meet the requirements for an exemption from RCRA under 40 CFR §
261.4(e) shipped off-site for treatability studies, are not subject to 40 C.F.R. §
300.440.

REPORTING

Progress Reports.

Commencing with the quarter following the Effective Date of the Settlement and until
issuance of Notice of Work Completion pursuant to Section XXVII of the Settlement,
Respondent Arkema shall submit progress reports to EPA on a quarterly basis, or as
otherwise requested by EPA. The reports must cover all activities that took place during
the prior reporting period, including:

(a)

(b)

(c)
(d)
()

(t

The actions that have been taken toward achieving compliance with the
Settlement;

A list of all results of validated sampling, tests, and all other data received or
generated by Respondent Arkema_to comply with the Settlement;

A list of all deliverables that Respondent Arkema submitted to EPA;
A list of all activities scheduled for the next quarter;

Information regarding percentage of completion, unresolved delays encountered
or anticipated that may affect the future schedule for implementation of the
Arkema RD Work, and a description of efforts made to mitigate those delays or
anticipated delays;

A list of any modifications to the work plans or other schedules that Respondent
Arkema has proposed or that have been approved by EPA; and

11
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(g)  Alist of all activities undertaken in support of the CIP duringthe reporting period
and those to be undertaken in the next quarter.

4.2 Notice of Progress Report Schedule Changes.

If the schedule for any activity described in the Progress Reports, including activities
required to be described under § 4.1(d), changes, Respondent Arkema shall notify EPA of
such change at least seven days before performance of the activity.

V. DELIVERABLES

51  Applicability.

Respondent Arkema shall submit all deliverables for EPA approval or for EPA comment as
specified in the Arkema SOW. In the event DEQ is authorized as the lead agency, Respondent
shall submit deliverables to DEQ with copies to EPA. If neither is specified, the deliverable does
not require EPA’s approval or comment. 1 5.2 (In Writing) through 5.4 (Formatting
Specifications) apply to all deliverables. § 5.5 (Approval of Deliverables) applies to any
deliverable that is required to be submitted for EPA approval.

5.2 In Writing.

All deliverables under this Arkema SOW must be in writing unless otherwise specified.

5.3  General Requirements for Deliverables

@) Except as otherwise provided in this Arkema SOW, Respondent Arkema shall
direct all deliverables required by this Arkema SOW to the EPA Project
Coordinator: [Madi Novak, Remedial Action Project Manager, Northwest Region,

Oregon Department of Environmental Quality, \[contact information]. Commented [A2]: EPA 9-13-19: per discussion on 9-9-19,
EPA designating Hunter Young to serve as the project

(b) Al deliverables provided to the State and Tribal representatives in accordance @I IEel (017 S Elg R o VIR (GESaliE, 0
appropriate for ODEQ to serve as the project coordinator at

with § 7 (State and Tribal Participation) shall be directed to s e

e David Lacey and Sarah Greenfield, Department of Environmental Quality,
Northwest Region Portland Office, 700 NE Multnomah St. Ste 600,
Portland, OR 97232-4100, (503) 229-5354 (David Lacey),
david.j.lacey@state.or.us, (503) 229-5445 (Sarah Greenfield),
sarah.greenfield@state.or.us

e The Five Tribes (individual tribal contacts may be updated as necessary):

» c/o Gail French Fricano, IEc, Industrial Economics, Incorporated,
2067 Massachusetts Ave., Cambridge, MA 02140, (617) 354-0074,
GFricano@indecon.com

12
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» cl/o Courtney Johnson (for Nez Perce Tribe), Crag Law Center, 917
SW Oak, Suite 417, Portland, OR 97205, (503) 525-2728,
courtney@crag.org

e Laura Shira, Yakama Nation Fisheries, Post Office Box 151, Toppenish,
WA 98948, (509) 985-3561, shil@yakamafish-nsn.gov.

All deliverables must be submitted by the deadlines in the Arkema RD Schedule
and RDWP, as applicable. Respondent Arkema shall submit all deliverables to
EPA in electronic form, e.g. email pdfs and/or maintain file transfer protocol (ftp)
sites as requested by EPA. Formatting specifications for sampling and monitoring
data and spatial data are addressed in § 5.4. All other deliverables shall be
submitted to EPA in the electronic form specified by the EPA Project
Coordinator. If any deliverable includes maps, drawings, or other exhibits that are
larger than 117 by 177, Respondent Arkema shall also provide EPA with paper
copies of such exhibits.

Formatting Specifications

(@)

(b)

©)

Sampling and monitoring data should be submitted in standard regional Electronic
Data Deliverable (EDD) format (Attachment 1 of the Arkema SOW) or as
specified by EPA. Other delivery methods may be allowed if electronic direct
submission presents a significant burden or as technology changes. All data must
be formatted such that they can be easily uploaded to the Portland Harbor
Superfund Site database (e.g., Scribe). Reports shall be submitted in a format
approved by EPA, such as in pdf format with all metadata inserted, 508 tagging
done to the extent practicable, in one file per deliverable (versus many), and
include bookmarks to the extent practicable to enhance readability.

Spatial data, including spatially-referenced data and geospatial data, shall be
submitted: (1) in the ESRI File Geodatabase format; and (2) as unprojected
geographic coordinates in decimal degree format using North American Datum
1983 (NAD83) or World Geodetic System 1984 (WGS84) as the datum,
consistent with the format used for such submissions in the RI/FS for the Portland
Harbor Superfund Site or as approved by EPA. If applicable, submissions shall
include the collection method(s). Projected coordinates may optionally be
included but must be documented (four aspects include projection, zone, datum,
and units). Spatial data shall be accompanied by metadata, and such metadata
shall be compliant with the Federal Geographic Data Committee (FGDC) Content
Standard for Digital Geospatial Metadata and its EPA profile, the EPA Geospatial
Metadata Technical Specification. An add-on metadata editor for ESRI software,
the EPA Metadata Editor (EME), complies with these FGDC and EPA metadata
requirements and is available at https://www.epa.gov/geospatial/epa-metadata-
editor. Respondent Arkema is required to upload data collected to EPA’s Scribe
environmental data management tool or other tool as prescribed by EPA.

Each file must include an attribute name for each Arkema Project Area unit or
sub-unit submitted. Consult https://www.epa.gov/geospatial/geospatial-policies-
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and-standards for any further available guidance on attribute identification and
naming.

(d)  Spatial data submitted by Respondent Arkema does not, and is not intended to,

define the boundaries of the Arkema Project Area., Commented [A3]: 1/13/20 Arkema Comment: EPA to

55 Approval of Deliverables provide clarity on meaning of this language.
(a) Initial Submissions.

(1) After review of any deliverable that is required to be submitted for EPA
approval under the Arkema SOW, EPA shall: (i) approve, in whole or in part, the
submission; (ii) approve the submission upon specified conditions; (iii)
disapprove, in whole or in part, the submission; or (iv) any combination of the
foregoing.

) EPA also may modify the initial submission to cure deficiencies in the
submission if after EPA notifies Respondent Arkema of such
deficiencies and provides Respondent Arkema a reasonable time to cure
: (i) EPA determines that disapproving the submission and awaiting a
resubmission would cause substantial disruption to the Arkema RD Work;
or (ii) previous submission(s) have been disapproved due to
material defects and the deficiencies in the initial submission under
consideration indicate a bad faith lack of effort to submit an acceptable
deliverable.

(b) Resubmissions. Upon receipt of a notice of disapproval under 1 5.5(a) (Initial
Submissions), or if required by a notice of approval upon specified conditions
under 1 5.5(a) Respondent Arkema shall, within 45 days or such longer time as
specified by EPA in such notice, correct the deficiencies and resubmit the
deliverable for approval. After review of the resubmitted deliverable, EPA may:
(1) approve, in whole or in part, the resubmission; (2) approve the resubmission
upon specified conditions; (3) modify the resubmission; (4) disapprove, in whole
or in part, the resubmission, requiring Respondent Arkema to correct the
deficiencies; or (5) any combination of the foregoing.

(©) Implementation. Upon approval, approval upon conditions, or modification by
EPA under 1 5.5(a) (Initial Submissions) or § 5.5(b) (Resubmissions), of any
deliverable, or any portion thereof: (1) such deliverable, or portion thereof, will be
incorporated into and enforceable under the Settlement; and (2) Respondent
Arkema shall take any action required by such deliverable, or portion thereof. The
implementation of any non-deficient portion of a deliverable submitted or
resubmitted under § 5.5(a) or 1 5.5(b) does not relieve Respondent Arkema of any
liability for stipulated penalties under Section XV1 (Stipulated Penalties) of the
Settlement.
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Supporting Deliverables.

Respondent Arkema shall submit each of the following supporting deliverables for EPA
comment and approval, except as specifically provided. Respondent Arkema shall
develop the deliverables in accordance with all applicable regulations, guidance, and
policies (see 1 8 (References)). Respondent Arkema shall update each of these supporting
deliverables as necessary or appropriate during the Arkema RD Work, and/or as
requested by EPA. Supporting deliverables to each deliverable are specified in the
schedule of 1 6.2.

@)

(b)

Health and Safety Plan. The Health and Safety Plan (HASP) describes all
activities to be performed to protect on site personnel and area residents from
physical, chemical, and all other hazards posed by implementing the Arkema RD
Work. Respondent Arkema shall develop the HASP in accordance with EPA’s
Emergency Responder Health and Safety and Occupational Safety and Health
Administration (OSHA) requirements under 29 C.F.R. 88 1910 and 1926. The
HASP required by this Arkema SOW should cover Arkema RD activities and
should be, as appropriate, updated to cover activities during the RA and updated
to cover activities after RA completion. (Updates may be needed for RA activities
and after RA completion.) EPA does not approve the HASP but will review it to
ensure that all necessary elements are included and that the plan provides for the
protection of human health and the environment.

Emergency Response Plan. The Emergency Response Plan (ERP) must describe
procedures to be used in the event of an accident or emergency at the Arkema
Project Area (for example, power outages, water impoundment failure, treatment
plant failure, slope failure, etc.). The ERP must include:

(1) Name of the person or entity responsible for responding in the event of an
emergency incident;

) Plan and date(s) for meeting(s) with the local community, including local,
State, and federal agencies involved in the cleanup, as well as local
emergency squads and hospitals;

3) Spill Prevention, Control, and Countermeasures (SPCC) Plan (if
applicable), consistent with the regulations under 40 C.F.R. Part 112,
describing measures to prevent, and contingency plans for, spills and
discharges;

@) Notification activities in accordance with § 3.12(b) (Release Reporting) in
the event of a release of hazardous substances requiring reporting under
Section 103 of CERCLA, 42 U.S.C. § 9603, or Section 304 of the
Emergency Planning and Community Right-to-know Act (EPCRA),

42 U.S.C. §11004; and

(5) A description of all necessary actions to ensure compliance with § 3.12a
(Emergency Response and Reporting) of the Arkema SOW in the event of
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an occurrence during the performance of the Arkema RD Work that causes
or threatens a release of Waste Material from the_Arkema Project Area
that constitutes an emergency or may present an immediate threat to
public health or welfare or the environment.

Field Sampling Plan. The Field Sampling Plan (FSP) addresses all sample

collection activities performed pursuant to the Arkema SOW. The FSP must be
written so that a field sampling team unfamiliar with the project would be able to
gather the samples and field information required. Respondent Arkema shall
develop the FSP consistent with Guidance for Conducting Remedial
Investigations and Feasibility Studies, EPA/540/G 89/004 (Oct. 1988) and the
Site’s August 8, 2019 Remedial Design Guidelines and Considerations document
(RD Guidelines). Project area sampling density will be determined during RD
Work Plan development and will account for existing sediment data within the
Arkema Project Area and that portion of the navigation channel adjoining the
Arkema Project Area. Respondent Arkema shall ensure that the sample density is
sufficient to facilitate remedial design. The description of data gaps as required in
1.3.1(a)(1) will serve as the basis for the sample collection activities in the FSP.
The lateral and vertical extent of contamination exceeding the RALs and/or PTW
thresholds specified on Table 21 of the ROD (the Contamination) will be
delineated to the Arkema Project Area boundaries both upstream and downstream.
The lateral and vertical extent of Contamination into the navigation channel is not
necessarily bound by the Arkema Project Area boundary on that side, but rather
must be delineated to no more than half the distance across the navigation
channel.

Quality Assurance Project Plan. The Quality Assurance Project Plan
(QAPP) augments the FSP and addresses sample analysis and data handling
regarding the Arkema RD Work. The QAPP must include a detailed
explanation of Respondent Arkema’s quality assurance, quality control, and
chain of custody procedures for all investigations, treatability, design,
compliance, and monitoring samples. Respondent Arkema shall develop the
QAPP in accordance with EPA Requirements for Quality Assurance Project
Plans, QA/R- 5, EPA/240/B-01/003 (Mar. 2001, reissued May 2006);
Guidance for Quality Assurance Project Plans, QA/G-5, EPA/240/R-02/009
(Dec. 2002); and Uniform Federal Policy for Quality Assurance Project
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Plans, Parts 1-3, EPA/505/B- 04/900A through 900C (Mar. 2005). The
QAPP also must include procedures:

(1) To ensure that EPA and its authorized representative have reasonable
access to laboratories used by Respondent Arkema in implementing the
Settlement (Respondent Arkema’s Labs);

2 To ensure that Respondent Arkema’s Labs analyze all samples submitted
by EPA pursuant to the QAPP for quality assurance monitoring;

?3) To ensure that Respondent Arkema’s Labs perform all analyses using
EPA- accepted methods (i.e., the methods documented in USEPA
Contract Laboratory Program Statement of Work for Inorganic Analysis,
ILMO05.4 (Dec. 2006); USEPA Contract Laboratory Program Statement of
Work for Organic Analysis, SOMO01.2 (amended Apr. 2007); and USEPA
Contract Laboratory Program Statement of Work for Inorganic Superfund
Methods (Multi-Media, Multi-Concentration), ISM01.2 (Jan. 2010) or
other methods acceptable to EPA;

4) To ensure that Respondent Arkema’s Labs participate in an EPA-accepted
QA/QC program or other QA/QC program acceptable to EPA,;

(5) For Respondent Arkema to provide EPA with notice at least 28 days prior
to any sample collection activity;

(6) For Respondent Arkema to provide split samples and/or duplicate samples
toEPA upon request;

(7) For EPA to take any additional samples that it deems necessary;

(8) For EPA to provide to Respondent Arkema, upon request, split samples
and/or duplicate samples in connection with EPA’s oversight sampling;
and

9) For Respondent Arkema to submit to EPA all sampling and tests results
and other data in connection with the implementation of the Settlement.

Institutional Controls Implementation and Assurance Plan. Institutional
controls (ICs) at the Site will be implemented to: (1) protect human health and the
environment by limiting exposure to contamination left in place; and (2) protect
the long-term integrity of the engineered components of the Selected Remedy.
The City of Portland and State of Oregon will develop a Site-wide Institutional
Control Implementation and Assurance Plan (ICIAP). In coordination with EPA
, Respondent Arkema will develop an

Arkema Project Area-specific ICIAP during RD which will, at a minimum,
identify the specific and necessary Arkema Project Area ICs that will be
implemented; plans to implement, maintain, and enforce the ICs; and the parties
responsible for implementing and monitoring each IC necessary at the Arkema
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Project Area, consistent with Section 14.2.6. (Institutional Controls) of the ROD.
Upon approval by EPA, Respondent Arkema will provide its Arkema Project
Area ICIAP to the City and State for incorporation into the site-wide ICIAP. The
ICIAP shall be developed in accordance with Institutional Controls: A Guide to
Planning, Implementing, Maintaining, and Enforcing Institutional Controls at
Contaminated Sites, OSWER 9355.0-89, and EPA/540/R-09/001 (Dec. 2012) and
Institutional Controls: A Guide to Preparing Institutional Controls
Implementation and Assurance Plans at Contaminated Sites, OSWER 9200.0-77,
EPA/540/R-09/02 (Dec. 2012) or as amended or superseded. The ICIAP must
include the following additional requirements:

(1) Locations of recorded real property interests (e.g., easements, liens) and
resource interests in the property that may affect 1Cs (e.g., surface,
mineral, and water rights) including accurate mapping and geographic
information system (GIS) coordinates of such interests; and

) Legal descriptions and survey maps that are prepared according to current
American Land Title Association (ALTA) Survey guidelines and certified
by a licensed surveyor.

Among others, three types of ICs have been proposed for the Site that may
be used at the Site: (1) Fish Advisories and Educational

Outreach; (2) Waterway Use Restrictions or Regulated Navigation Areas
(RNAs); and (3) Land Use/Access Restrictions.

Waste Designation Memo. The waste designation memo, if appropriate, will
describe the characterization of any RCRA wastes (evaluated as part of the RD)
and present the data needs necessary to arrange for the offsite disposal of the
wastes at an appropriate facility.

Biological Assessment (BA). Respondent Arkema shall submit an

Arkema Project Area BA or a supplement to EPA’s programmatic Site-wide BA
for the preferred alternative as needed to help facilitate National Oceanic and
Atmospheric Administration (NOAA) consultation on substantive requirements
for the project

. The BA shall identify the

presence of threatened, endangered, and proposed or candidate species, or their
habitat, within the vicinity of the Arkema Project Area and shall comply with the
substantive requirements of the Endangered Species Act. The BA shall
characterize baseline conditions of existing habitat; address potential project
impacts that the remedy may have on these species, their habitat, and their food
stocks; and describe best management practices and conservation measures
designed to avoid or minimize any negative impacts.

Clean Water Act Analysis. Respondent Arkema shall submit a memorandum
that provides sufficient information to demonstrate compliance of the proposed
RA at the Arkema Project Area with the substantive requirements of Section
404(b)(1) and other applicable sections of the CWA. The memorandum shall
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supplement the information gathered from the Feasibility Study regarding, long-
and short-term impacts from the RA at the Arkema Project Area, minimization of
adverse effects, compliance with the ROD, and an analysis of the need for any
mitigation.

Project Area Monitoring Plan. The purpose of the Project Area Monitoring Plan
(PAMP) is to obtain baseline information regarding the extent of contamination in
affected media at the Arkema Project Area; to obtain information, through short-
and long- term monitoring, about the movement of and changes in contamination
throughout the Arkema Project Area, before and during implementation of the
RA,; to obtain information regarding contamination levels to determine whether
Performance Standards (PS) are achieved; and to obtain information to determine
whether to perform additional actions, including further Arkema

Project Area monitoring. As appropriate, approved data from Project Area Pre-
RD and RD sampling and Site-wide baseline data may be used in the PAMP. The
PAMP must include:

1) Description of the environmental media to be monitored;

2) Description of the data collection parameters, including existing and
proposed monitoring devices and locations, schedule and frequency of
monitoring, analytical parameters to be monitored, and analytical methods
employed,;

?3) Description of how performance data will be analyzed, interpreted, and
reported, and/or other Arkema Project Area-related requirements;

4) Description of verification sampling procedures;

(5) Description of deliverables that will be generated in connection with
monitoring, including sampling schedules, laboratory records, monitoring
reports, and monthly and annual reports to EPA and State agencies; and

(6) Description of proposed additional monitoring and data collection actions
(such as increases in frequency of monitoring, and/or installation of
additional monitoring devices in the affected areas) in the event that
results from monitoring devices indicate changed conditions (such as
higher than expected concentrations of the contaminants of concern or
groundwater contaminant plume movement).

Construction Quality Assurance/Quality Control Plan (CQA/QCP). The
purpose of the Construction Quality Assurance/Quality Control Plan (CQA/QCP)
is to describe planned and systemic activities that provide confidence and that
verify that the RA construction will and do satisfy all plans, specifications, and
related requirements, including quality objectives. The CQA/QCP must:

(1 Identify, and describe the responsibilities of, the organizations and
personnel implementing the CQA/QCP;
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(2) Describe the PS required to be met to achieve Completion of the RA,;

3) Describe the activities to be performed: (i) to provide confidence that PS
will be met; and (ii) to determine whether PS have been met;

4) Describe verification activities, such as inspections, sampling, testing,
monitoring, and production controls, under the CQA/QCP;

(5) Describe industry standards and technical specifications used in
implementing the CQA/QCP;

(6) Describe procedures for tracking construction deficiencies from
identification through corrective action;

©) Describe procedures for documenting all CQA/QCP activities; and

(8) Describe procedures for retention of documents and for final storage of
documents.

Transportation and Off-Site Disposal Plan. The Transportation and Off-Site
Disposal Plan (TODP) describes plans to ensure compliance with 1 3.13 (Off-Site
Shipments). The TODP must include:

(1) Proposed routes for off-site shipment of Waste Material;
(2) Identification of communities affected by shipment of Waste Material; and
(3) Description of plans to minimize impacts on affected communities.

O&M Plan. The O&M Plan describes the requirements for inspecting, operating,
and maintaining the RA. Respondent Arkema shall develop the O&M Plan in
accordance with Guidance for Management of Superfund Remedies in Post
Construction, OLEM 9200.3-105 (Feb. 2017). The O&M Plan must include the
following additional requirements:

(1) Description of PS required to be met to implement the ROD;

(2) Description of activities to be performed: (i) to provide confidence that PS
will be met; and (ii) to determine whether PS have been met;

(3) O&M Reporting. Description of records and reports that will be
generated during O&M, such as daily operating logs, laboratory records,
records of operating costs, reports regarding emergencies, personnel and
maintenance records, monitoring reports, and monthly and annual reports
to EPA and State agencies;

(4) Description of corrective action in case of systems failure, including:
(i) alternative procedures to prevent the release or threatened release of
Waste Material which may endanger public health and the environment or
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may cause a failure to achieve PS; (ii) analysis of vulnerability and
additional resource requirements should a failure occur; (iii) notification
and reporting requirements should O&M systems fail or be in danger of
imminent failure; and (iv) community notification requirements; and

(3) Description of corrective action to be implemented in the event that PS are
not achieved; and a schedule for implementing these corrective actions.

O&M Manual. The O&M Manual serves as a guide to the purpose and function
of the equipment and systems that make up the remedy. Respondent Arkema shall
develop the O&M Manual in accordance with Guidance for Management of
Superfund Remedies in Post Construction, OLEM 9200.3-105 (Feb. 2017).

Sufficiency Assessment. The Portland Harbor ROD Section 14.2.11 states that
implementation of the Selected Remedy may need to be conducted in phases
and/or work sequenced based on consideration of a range of factors including
source control actions and recontamination potential. To evaluate source control
actions and recontamination potential, a Sufficiency Assessment Report shall be
submitted to EPA for comment and approval.

The objective of the Sufficiency Assessment is to evaluate upland (direct
discharges, groundwater, river bank, overwater) and in-water sources of
contaminants to determine whether they have been adequately investigated and
sufficiently controlled or considered such that the RA at the Arkema Project Area
can proceed. The Sufficiency Assessment will consider whether upland (direct
discharges, groundwater, river bank, overwater) and in-water sources will
adversely impact the short- or long-term effectiveness of the proposed RA.

(1)  The Sufficiency Assessment shall consider potential impacts from a range
of potential sources, including but not limited to:

0] Upland pathways (direct discharges, groundwater, river bank, and
overwater);

(i) In-water sources of recontamination;

(iii)  Resuspension of sediments from natural and anthropogenic
activities;

(iv)  Factors that may impact sediment cap effectiveness;
(v) Potential future use for near shore land and in-water uses; and

(vi)  Other future conditions (e.g., climate change impacts) that may
impact recontamination potential.

(2)y  The components of the Sufficiency Assessment Report shall include:
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Description of the Arkema Project Area setting, the upland and in-
water source areas being evaluated and an overview of the
remainder of the report.

A CSM that describes the geographically relevant upland (direct
discharges, groundwater, river bank, and overwater) and in-water
sources of contamination, contaminants of concern (COCs) and
migration pathways into the Arkema Project Area.

A summary of available information regarding the source control
status of direct discharges, groundwater, river bank, and overwater
sources of COCs into the Arkema Project Area that may affect
achieving any of the remedial action objectives by comparing to
ROD Table 17 cleanup levels and Table 21 RALs and PTW
thresholds as one line of evidence; identification of any sources,
COCs and pathways that have not been effectively addressed and
could impact the RA; and identification of data gaps.

A summary of in-water sources of COCs to the Arkema Project
Avrea that may affect achieving any of the remedial action
objectives. One line of evidence in this evaluation will be
comparing to ROD Table 17 cleanup levels and Table 21 RALs
and PTW Thresholds including a description of any proposed
measures to address in-water sources including the timing and
expected effectiveness of these measures.

An assessment of the degree to which the proposed remedy will
address upland (direct discharges, overwater, groundwater, and
river bank) and in-water sources of COCs to the Arkema Project
Area.

An assessment of the degree to which changed future conditions
(e.g., changes in land and waterway use and climate change) may
affect recontamination potential at the Arkema Project Area.

The results of the Sufficiency Assessment that includes evaluation
of the sufficiency of upland and in-water source controls to reduce
the potential for recontaminating the selected remedy following
implementation. The assessment will consider the general
magnitude of any potential recontamination effects and discuss
implications to the selected remedy for the Arkema Project Area.
The discussion will also present the limitations of the assessment
approaches and any remaining data gaps.

A sufficiency assessment summary table of upland sources (direct

discharges, overwater, river bank) that explicitly identifies the
potential sources and pathways at the Arkema Project Area and
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categorizes the status of each source using the outcome categories:
(A) sources are sufficiently controlled; (B) sources are
conditionally controlled; and (C) sources are not sufficiently
assessed or controlled. An example table is provided in Attachment
2 of the Arkema SOW. Completing the sufficiency assessment
summary table is a valuable exercise to ensure that there is
consensus on the status of potential sources at the Arkema Project
Area. The goal of this table is to serve as the basis for EPA’s
sufficiency determination in informing Respondent Arkema
whether cleanup can go forward and, if potential sources remain,
how those sources should be integrated into the in-water design.
The sufficiency assessment summary table shall be updated and
included in the Pre-Final (95%) RD as a final check to ensure
remedial construction can commence.

Description of how data gaps, if any, will be addressed.

Conclusions and Recommendations. The Sufficiency Assessment
Report shall present conclusions and recommendations.
Recommendations will be expressed as one of three potential
outcomes:

(A)  Sources are sufficiently controlled: the report recommends
the specified area of sediment cleanup proceed based on
reasonable confidence that the relevant recontamination
potential is as minimal as possible.

(B)  Sources are conditionally controlled: the report
recommends the specified area of sediment cleanup
proceed so long as certain additional controls or oversight
are implemented in a reasonable timeframe or that any area
information gaps are considered.

(C)  Sources are not sufficiently assessed or controlled: the
report recommends that specified area of sediment cleanup
not proceed until additional controls have been assessed, or
implemented and assessed, for effectiveness.

References section listing each document cited in the report

Following remedy implementation, post-construction monitoring will be
performed to evaluate remedy effectiveness. Post-construction monitoring
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will be designed to distinguish between recontamination and assessing
whether the remedy is functioning as intended to demonstrate long-term
performance of the remedy across appropriate temporal and spatial scales.

SCHEDULES

Applicability and Revisions.

The following schedule provides an RD timeline under which all deliverables and

tasks required under this Arkema SOW must be submitted or completed by the deadlines
or within the time durations listed in the schedule set forth below. The schedule identifies
deliverables that can be developed concurrently for efficiency.

EPA’s expectations are an optimized RD timeline as presented in Figure 1. Respondent
EPA’s expectations are an optimized RD timeline as presented in Figure 1.

Respondent Arkema may submit proposed revised schedules for EPA approval. Upon
EPA’s approval, the revised schedules supersede the schedule set forth below, and any
previously-approved schedule.

Schedule
Included
Description of Supporting
Deliverable Deliverable 9 Ref. Deadline
Notification of 2.1(d) 30 days after Effective Date of
Respondent’s ClI the Settlement
Coordinator
la
2a | Draft PDI FSP, QAPP, 3.2(a) 120-90 days after Effective Date
Work Plan HASP, ERP of the Settlement!
2b | Final PDI Work Same as above 3.2(a) 60 days after EPA’s comments
Plan on the Draft PDI Work Plan®
3a | Draft PDI 3.2(b) As set forth in the approved
Evaluation Report PDI Work Plan®
3b | Final PDI 3.2(b) As set forth in the approved
Evaluation Report PDI Work Plan!
4a | Draft BODR 3.3 180150 days after EPA
approval of the Final PDI
Evaluation Report!
4b Final BODR Same as above 3.3 60 days after EPA’s comments on
the Draft BODR!
5a | Draft RDWP Updates to 3.4 120 days after EPA’s approval on
FSP, QAPP, the Final BODR!
HASP, ERP
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Included
Description of Supporting
Deliverable Deliverable 9 Ref. Deadline
5b | Final RDWP Same as above 34 60 days after EPA’s comments on
the Draft RDWP!
6a | Draft Supplemental 3.6(a) As set forth in the draft RDWP?
PDI Work Plan (if
needed)
6b | Final Supplemental 3.6(a) As set forth in the draft RDWP?
PDI Work Plan (if
needed)
7a | Draft Supplemental 3.6(b) As set forth in the approved
PDI Evaluation Final RDWP?
Report (if needed)
7b | Final Supplemental 3.6(b) As set forth in the approved
PDI Evaluation Final RDWP?
Report (if needed)
8a | Draft Treatability 3.7(a) As set forth in the draft RDWP?
Study Work Plan (if
required)
8b | Final Treatability 3.7(a) As set forth in the draft RDWP
Study Work Plan (if RDWP!
required)
9a | Draft Treatability 3.7(b) As set forth in the approved
Study Evaluation Final RDWP?
Report (if required)
9b | Final Treatability 3.7(b) As set forth in the approved
Study Evaluation Final RDWP?
Report (if required)
10 | Preliminary (30%) All supporting 38 As set forth in the approved
RD deliverables Final RDWP! Work on the 30%
described in 7 5.6 design will begin prior to
completion of the Supplemental
PDI Investigation Report but will
not be completed until after the
report is completed.
11 | Intermediate (60%) | Same as above 3.9 As set forth in the approved
RD Final RDWP
12 | Pre-final (95%) Same as above 3.10 As set forth in the approved
RD Final RDWP
13 | Final (100%) RD Same as above 311 As set forth in the approved
Final RDWP
14 | Progress Reports 4.1 Quarterly*

Notes:

! preparation-lt is the intention of the parties that preparation of these deliverables ean-occur
eencurrenthyfor-according to an efficient RD schedule. An example showing EPA’s expectations
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for an optimized RD timeline is shown in Figure 1.

VII.
7.1
7.2
VIII.
8.1

STATE AND TRIBAL PARTICIPATION

Copies.

Respondent Arkema shall, at any time they send a deliverable to EPA, send a copy of
such deliverable to DEQ and Tribal Governments identified in the Settlement. EPA shall
be responsible for coordinating comments with the State and Tribes to meet the review
schedule. Written comments on the deliverables provided to EPA from the State or Tribes
shall be provided to the Respondent Arkema when EPA provides comments to
Respondent Arkema. Respondent Arkema shall copy other agency Memorandum of
Understanding partners (Oregon Department of Fish and Wildlife, NOAA, and U.S.
Department of the Interior). EPA shall, at any time it sends a notice, authorization,
approval, disapproval, or certification to Respondent Arkema, send a copy of such
document to the State and Tribes and the agency partners.

Review and Comment.
The State and Tribes will have a reasonable opportunity for review and comment prior to:

@) Any EPA approval or disapproval under § 5.5 (Approval of Deliverables) of any
deliverables that are required to be submitted for EPA approval, and

(b)  Any disapproval of, or Notice of Work Completion under Section XXVI1I of the
Settlement (Notice of Work Completion).

(©) Any modifications of this Arkema SOW or related deliverables under § 18 and
Section XXVI of the Settlement.

REFERENCES

The following regulations and guidance documents, among others, apply to the Arkema
Work. Any item for which a specific URL is not provided below is available on one of
the two EPA Web pages listed in 1 8.2:

@) Guidance for Conducting Remedial Investigations and Feasibility Studies,
OSWER 9355.3-01, EPA/540/G 89/004 (Oct. 1988).

(b) A Compendium of Superfund Field Operations Methods, OSWER 9355.0-14,
EPA/540/P-87/001a (Aug. 1987).

() CERCLA Compliance with Other Laws Manual, Part I: Interim Final, OSWER
9234.1-01, EPA/540/G-89/006 (Aug. 1988).
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CERCLA Compliance with Other Laws Manual, Part 1I, OSWER 9234.1-02,
EPA/540/G-89/009 (Aug. 1989).

Guidance on EPA Oversight of Remedial Designs and Remedial Actions
Performed by Potentially Responsible Parties, OSWER 9355.5-01, EPA/540/G-
90/001 (Apr. 1990).

Guidance on Expediting Remedial Design and Remedial Actions, OSWER
9355.5-02, EPA/540/G-90/006 (Aug. 1990).

Guide to Management of Investigation-Derived Wastes, OSWER 9345.3-03FS
(Jan. 1992).

Permits and Permit “Equivalency” Processes for CERCLA On-Site Response
Actions, OSWER 9355.7-03 (Feb. 1992).

Guidance for Conducting Treatability Studies under CERCLA, OSWER 9380.3-
10, EPA/540/R 92/071A (Nov. 1992).

National Oil and Hazardous Substances Pollution Contingency Plan; Final Rule,
40 C.F.R. Part 300 (Oct. 1994).

Guidance for Scoping the Remedial Design, OSWER 9355.0-43, EPA/540/R-
95/025 (Mar. 1995). Remedial Design/Remedial Action Handbook, OSWER
9355.0-04B, EPA/540/R-95/059 (June 1995).

EPA Guidance for Data Quality Assessment, Practical Methods for Data
Analysis, QA/G-9, EPA/600/R-96/084 (July 2000).

Operation and Maintenance in the Superfund Program, OSWER 9200.1-37FS,
EPA/540/F-01/004 (May 2001).

Guidance for Quality Assurance Project Plans, QA/G-5, EPA/240/R-02/009 (Dec.
2002).

Institutional Controls: Third Party Beneficiary Rights in Proprietary Controls
(Apr. 2004).

Quality Systems for Environmental Data and Technology Programs --
Requirements with Guidance for Use, ANSI/ASQ E4-2004 (2004).

Uniform Federal Policy for Quality Assurance Project Plans, Parts 1-3,
EPA/505/B-04/900A though 900C (Mar. 2005).

Superfund Community Involvement Handbook, EPA/540/K-05/003 (Apr. 2005).
EPA Guidance on Systematic Planning Using the Data Quality Objectives
Process, QA/G-4, EPA/240/B-06/001 (Feb. 2006).
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EPA Requirements for Quality Assurance Project Plans, QA/R-5, EPA/240/B-
01/003 (Mar. 2001, reissued May 2006).

EPA Requirements for Quality Management Plans, QA/R-2, EPA/240/B-01/002
(Mar. 2001, reissued May 2006).

USEPA Contract Laboratory Program Statement of Work for Inorganic Analysis,
ILMO05.4 (Dec. 2006).

USEPA Contract Laboratory Program Statement of Work for Organic Analysis,
SOMO01.2 (amended Apr. 2007).

EPA National Geospatial Data Policy, ClO Policy Transmittal 05-002 (Aug.
2008), available at https://www.epa.gov/geospatial/geospatial-policies-and-
standards and https://www.epa.gov/geospatial/epa-national-geospatial-data-

policy.

Principles for Greener Cleanups (Aug. 2009), available at
https://www.epa.gov/greenercleanups/epa-principles-greener-cleanups.

USEPA Contract Laboratory Program Statement of Work for Inorganic Superfund
Methods (Multi-Media, Multi-Concentration), ISM01.2 (Jan. 2010).

Clean Water Act Section 404(b)(1) Guidelines (40 CFR 230), (July 2010),
https://www.epa.gov/cwa-404/section-404b1-quidelines-40-cfr-230.

Recommended Evaluation of Institutional Controls: Supplement to the
“Comprehensive Five-Year Review Guidance,” OSWER 9355.7-18 (Sep. 2011).

Construction Specifications Institute's MasterFormat 2016, available from the
Construction Specifications Institute,
https://www.csiresources.org/practice/standards/masterformat.

Updated Superfund Response and Settlement Approach for Sites Using the
Superfund Alternative Approach, OSWER 9200.2-125 (Sep. 2012)

Institutional Controls: A Guide to Planning, Implementing, Maintaining, and
Enforcing Institutional Controls at Contaminated Sites, OSWER 9355.0-89,
EPA/540/R-09/001 (Dec. 2012).

Institutional Controls: A Guide to Preparing Institutional Controls Implementation
and Assurance Plans at Contaminated Sites, OSWER 9200.0-77, EPA/540/R-
09/02 (Dec. 2012).

EPA’s Emergency Responder Health and Safety Manual, OSWER 9285.3-12
(July 2005 and updates), http://www.epaosc.org/_HealthSafetyManual/manual-
index.htm
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(hh)  Broader Application of Remedial Design and Remedial Action Pilot Project
Lessons Learned, OSWER 9200.2-129 (Feb. 2013).

(i)  Guidance for Management of Superfund Remedies in Post Construction, OLEM
9200.3-105 (Feb. 2017).

(D] USEPA Portland Harbor Superfund Site, Sampling Plan for Pre-Remedial Design,
Baseline and Long-Term Monitoring (June. 2017).

A more complete list may be found on the following EPA Web pages:

Laws, Policy, and Guidance _https://www.epa.gov/superfund/superfund-policy-guidance-
and-laws

Test Methods Collections https://www.epa.gov/measurements/collection-methods
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Figure 1

Optimized Remedial Design Timeline
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Figure 2

Arkema Project Area
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Attachment 1

Program Data Management Plan for Portland Harbor Including

Electronic Data Deliverable Format
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Attachment 2

Example Sufficiency Assessment Summary Table



